

SAP.C-TPLM22-67.v2022-01-20.q64

Exam Code:	C-TPLM22-67
Exam Name:	SAP Certified Application Associate - SAP Project Systems with SAP ERP 6.0 EHP7
Certification Provider:	SAP
Free Question Number:	64
Version:	v2022-01-20
# of views:	1599
# of Questions views:	640
https://www.dumpsdb.com/dumps/SAP/C-TPLM22-67/SAP.C-TPLM22-67.v2022-01-20.q64	

NEW QUESTION: 1

What do you choose when creating a new network by copying an operative network?

There are 3 correct answers to this question.

Response:

- A. Milestones
- B. WBS elements
- C. PS texts
- D. Relationships

Answer: A,C,D (LEAVE A REPLY)

NEW QUESTION: 2

Which of the views available in structure oriented planning displays the planned costs of appended orders or network activities assigned to the WBS element?

Please choose the correct answer.

Response:

- A. Planned total
- B. Distributed view
- C. Cumulative view
- D. Order/Network view

Answer: D (LEAVE A REPLY)

NEW QUESTION: 3

In which transactions can you specify whether networks are scheduled together with maintenance orders that have been assigned as sub networks?

There are 2 correct answers to this question.

Response:

- A. Forward scheduling
- B. Network scheduling
- C. Project scheduling
- D. Overall network scheduling

Answer: C,D ([LEAVE A REPLY](#))

NEW QUESTION: 4

Which version serves as a proof of the project status in the past and also serves as a comparison with the operative project?

Please choose the correct answer.

Response:

- A. Milestone version
- B. Operative version
- C. Simulation version
- D. Project version

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 5

Which type of reports allows you to choose the objects whose costs you want to analyze or call up an appropriate list and choose the period you want to evaluate?

Please choose the correct answer.

Response:

- A. Structural reports
- B. Hierarchy reports
- C. Cost element reports
- D. Period analysis reports

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 6

What is the transaction code for editing the planning profile?

Please choose the correct answer.

Response:

- A. OPDS
- B. OPSB
- C. OPSC

D. OPSS

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 7

You can maintain the following objects in the Project Builder. (4)

- A. Maintenance Order
- B. Work Breakdown Structure
- C. Project definition
- D. Internal Order
- E. Milestone
- F. Network

Answer: B,C,E,F ([LEAVE A REPLY](#))

NEW QUESTION: 8

Which of the following can be derived automatically when you carry out scheduling in projects with networks?

There are 2 correct answers to this question.

Response:

- A. Activity dates
- B. Scheduling dates
- C. Network dates
- D. WBS element dates

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 9

With reference to material requirements in Project System (PS-MAT), which of the following statements are true?

Please choose the correct answer.

Response:

- A. 9999 components may be created per network.
- B. Project System supports consignment stock.
- C. Component scrap is considered during BOM explosion.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 10

Your projects consist of WBS elements, several networks, and subnetworks. What are the advantages of new overall network scheduling (CN24N) instead of the old overall network scheduling (CN24)?

There are 3 correct answers to this question.

Response:

- A. Improve performance through the targeted selection of subnetworks to be

- B. Scheduling that takes available capacities and material availability into
- C. Scheduling of subnetworks and subordinate internal orders
- D. Detailed subnetwork monitor
- E. Introduction of a configurable level concept for the targeted selection of

Answer: A,D,E ([LEAVE A REPLY](#))

NEW QUESTION: 11

Which indicator determines whether summarization is executed on the basis of classification or master data characteristics; in a network profile?

Please choose the correct answer.

Response:

- A. Capacity requirement indicator
- B. Proj.summ.master data indicator
- C. Project summarization indicator
- D. Version profile indicator

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 12

Which account assignment category is important for non-valuated project stock with WBS and sales order item?

Please choose the correct answer.

Response:

- A. G = plant stock, values managed using projects
- B. D = quantities managed using sales order item and values managed in projects
- C. E = quantities and values managed in the sales order item
- D. Q = quantities and values managed in projects

Answer: B ([LEAVE A REPLY](#))

NEW QUESTION: 13

When using budgeting and active availability control, which business transactions affect the current budget?

There are 3 correct answers to this question.

Response:

- A. Original budget
- B. Supplements
- C. Transfers
- D. Revenues
- E. Cost element planning

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 14

Which of the available capacity leveling methods for networks/activities allows you to select a particular work center and display a capacity load curve that shows both the capacity requirements and the available capacity?

Please choose the correct answer.

Response:

Capacity planning board

A. Project planning board

B. Work center planning board

C. Workforce planning board

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 15

Which of the following items can be included in the planned costs for an activity besides the cost of the activity?

There are 3 correct answers to this question.

Response:

A. Process costs determined through a process template

B. Activity elements

C. Overheads determined through overhead costing sheet

D. Material management cost

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 16

Which type of network does not allow you to assign materials directly, but only indirectly using a bill of materials?

Please choose the correct answer.

Response:

A. Operative network

B. Internal network

C. Task network

D. Standard network

Answer: **D** ([LEAVE A REPLY](#))

Valid C-TPLM22-67 Dumps shared by TrainingQuiz.com for Helping Passing C-TPLM22-67 Exam! TrainingQuiz.com now offer the **newest C-TPLM22-67 exam dumps**, the TrainingQuiz.com C-TPLM22-67 exam **questions have been updated** and **answers have been corrected** get the **newest** TrainingQuiz.com C-TPLM22-67 dumps

with Test Engine here: <https://www.trainingquiz.com/C-TPLM22-67-practice-quiz.html>
(165 Q&As Dumps, **40%OFF** Special Discount: **Exam-Tests**)

NEW QUESTION: 17

You have created a network with successive activities. After scheduling the network, the Gantt chart shows that every activity has the same earliest start and earliest finish date as the network header. What could be the reason?

Please choose the correct answer.

Response:

- A. The scheduling type is set to capacity requirements only.
- B. The control key is set to no scheduling.
- C. The normal duration of each activity is missing.
- D. There is a loop in the network.

Answer: A (LEAVE A REPLY)

NEW QUESTION: 18

Which of the following information regarding cost activity is not relevant for the calculation of planned costs?

Please choose the correct answer.

Response:

- A. A unit costing that enables detailed planning with multiple cost elements, or an invoicing plan
- B. Cost activities based on external services
- C. The cost element is defaulted for cost activities based on the network profile
- D. Control key

Answer: B (LEAVE A REPLY)

NEW QUESTION: 19

Which parameters determine if the network header or network activities are cost objects?

There are 2 correct answers to this question.

Response:

- A. Network type
- B. Tasks
- C. Activity
- D. Plant

Answer: C,D (LEAVE A REPLY)

NEW QUESTION: 20

Which of the following determines the account assignment category in sales order item?

There are 2 correct answers to this question.

Response:

- A. Requirement category
- B. Requirements class
- C. Requirements type
- D. Requirement function

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 21

What do you use in the parameters for network type to specify whether a workflow is to be generated in the case of purchase order relevant change?

Please choose the correct answer.

Response:

- A. Workflow indicator
- B. Workflow purchase order change indicator
- C. Workflow change indicator
- D. Purchase order change indicator

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 22

How are various stock types managed for each material component?

Please choose the correct answer.

Response:

- A. Account assignment category
- B. Billing type
- C. Material group
- D. Item Category

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 23

Which of the following documents the processing status of activities and activity elements in a network and enables you to make forecasts as to how the project will progress?

Please choose the correct answer.

Response:

- A. Confirmations
- B. Options
- C. Project forecasts
- D. Documents

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 24

How do you evaluate and display details of orders and networks that create capacity requirements at the work centers?

Please choose the correct answer.

Response:

- A. Standard overview
- B. Tabular overview
- C. Variable overview
- D. Capacity detail list

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 25

When using networks and activities, planned costs are automatically calculated based on the resource requirements identified for which of the following?

There are 2 correct answers to this question.

Response:

- A. Tasks
- B. WBS
- C. Operations
- D. Activities

Answer: C,D ([LEAVE A REPLY](#))

NEW QUESTION: 26

What are the different procurement types you can choose between if you choose direct procurement with item category N?

There are 2 correct answers to this question.

Response:

- A. Purchase requisition for network
- B. Purchase order for network
- C. Third-part order
- D. Procurement for network

Answer: A,C ([LEAVE A REPLY](#))

NEW QUESTION: 27

Which item category do you choose if you do not want to include the components in inventory management but want to use them immediately in the network?

Please choose the correct answer.

Response:

- A. Non-stock item
- B. Network item
- C. Stock item
- D. Procurement item

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 28

In requirements grouping which indicator must be set for WBS elements that determines whether the requirements may be grouped into one WBS element and how?

Please choose the correct answer.

Response:

- A. Material group
- B. MRP groups
- C. MRP element indicator
- D. Automatic requirement grouping indicator

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 29

Which indicator is set for assemblies that need to be ordered well in advance of consumption and are allocated as stock items?

Please choose the correct answer.

Response:

- A. Planned independent requirement
- B. Third party purchase requisition
- C. Planned purchase requisition
- D. Preliminary purchase requisition

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 30

What are the different types of assembly orders that can be created?

There are 3 correct answers to this question.

Response:

- A. Plant order
- B. Network order
- C. Process order
- D. Plant maintenance

Answer: B,C,D ([LEAVE A REPLY](#))

NEW QUESTION: 31

Workforce Planning in Project Systems, allows you to assign certain HR resources to activities of a project.

Which of the following can be assigned?

There are 3 correct answers to this question.

Response:

- A. Jobs
- B. Persons
- C. Positions

D. Organizational units

Answer: B,C,D (LEAVE A REPLY)

Valid C-TPLM22-67 Dumps shared by TrainingQuiz.com for Helping Passing C-TPLM22-67 Exam! TrainingQuiz.com now offer the **newest C-TPLM22-67 exam dumps**, the TrainingQuiz.com C-TPLM22-67 exam **questions have been updated** and **answers have been corrected** get the **newest** TrainingQuiz.com C-TPLM22-67 dumps with Test Engine here: <https://www.trainingquiz.com/C-TPLM22-67-practice-quiz.html> (165 Q&As Dumps, **40%OFF** Special Discount: **Exam-Tests**)

NEW QUESTION: 32

If the available user-definable fields do not satisfy your requirement, you have an option to develop additional fields for which of the following.

There are 2 correct answers to this question.

Response:

- A. Project definition
- B. WBS elements
- C. Tasks
- D. Activities

Answer: A,B (LEAVE A REPLY)

NEW QUESTION: 33

Assume you have created a sales order for a material to which a strategy group for assembly processing has been assigned and the system automatically created a so-called assembly order in the background and started assembly processing.

In this case, the assembly processing omits which stage and generates an operative order directly from the sales order?

Please choose the correct answer.

Response:

- A. Scheduling stage
- B. Billing stage
- C. MRP Planning stage
- D. Delivery stage

Answer: C (LEAVE A REPLY)

NEW QUESTION: 34

What are the different options available for project stock?

There are 3 correct answers to this question.

Response:

- A. WBS project stock
- B. No project stock
- C. Valuated project stock
- D. Non-valuated project stock

Answer: B,C,D ([LEAVE A REPLY](#))

NEW QUESTION: 35

Consider a scenario in easy cost planning where you plan dates and resources in network activities and the system automatically determines the corresponding planned costs as part of network costing.

In this scenario planned costs are determined for which of the following?

There are 3 correct answers to this question.

Response:

- A. Primary costs for service activities
- B. Primary costs for general costs activities
- C. Primary costs for material components
- D. Activity inputs for internally-processed activities

Answer: B,C,D ([LEAVE A REPLY](#))

NEW QUESTION: 36

Which statements about project coding mask are true?

There are 3 correct answers to this question.

Response:

- A. The project coding mask can begin with a numerical key.
- B. You can lock a project coding mask for standard projects or operative projects.
- C. You must always use a project coding mask for your projects.
- D. In project number maintenance, special characters are automatically determined using the project coding mask.
- E. The project coding mask can be shortened later, even if projects have already been created with this project coding mask.

Answer: A,B,D ([LEAVE A REPLY](#))

NEW QUESTION: 37

Which of the following ensures that a claim arising from variances is prepared and lodged against the contractual partners at the right time or deflected if it is in the other direction?

Please choose the correct answer.

Response:

- A. Variance management
- B. Claim Planning
- C. Claim management
- D. Contractual management

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 38

Your customer wants to use milestone billing. Billing elements are implemented. What do you have to do in addition to enable milestone billing?

There are 2 correct answers to this question.

Response:

- A.** Activate milestone functions.
- B.** Create a billing plan assigned to a sales order item.
- C.** Create a billing plan assigned to a WBS element.
- D.** Activate indicator sales document date for milestones.
- E.** Set up percentage of completion for milestones.

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 39

What are the components on which reporting is based upon, in profit center accounting?

There are 2 correct answers to this question.

Response:

- A.** Cost centers
- B.** Profit centers
- C.** Profit center hierarchy
- D.** Cost elements

Answer: B,C ([LEAVE A REPLY](#))

NEW QUESTION: 40

You want to extrapolate basic dates from lower to higher-level WBS elements. Which planning method do you choose?

Please choose the correct answer.

Response:

- A.** Bottom-up
- B.** Strict bottom-up
- C.** Free planning
- D.** Top-down

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 41

You are using the bottom-up scheduling scenario for a project containing WBS elements and networks. This means that ...

There are 2 correct answers to this question.

Response:

- A.** ... strict bottom-up planning is selected as the planning method.

- B. ... the work breakdown structure determines the schedule.
- C. ... basic dates of WBS elements are determined automatically.
- D. ... the networks determine the schedule.
- E. ... forward scheduling is selected as the scheduling type.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 42

Which function allows you to check consistency of the dates within the project structure with or without taking activities into account?

Please choose the correct answer.

Response:

- A. Sets of dates
- B. Extrapolate
- C. Planning methods
- D. Check dates

Answer: D ([LEAVE A REPLY](#))

NEW QUESTION: 43

Workforce Planning in Project Systems, allows you to assign certain HR resources to activities of a project. Which of the following can be assigned?

There are 3 correct answers to this question.

Response:

- A. Positions
- B. Jobs
- C. Organizational units
- D. Persons

Answer: A,C,D ([LEAVE A REPLY](#))

NEW QUESTION: 44

Which of the following do you have to create for services to be performed by external resources instead of using externally processed activities?

There are 2 correct answers to this question.

Response:

- A. Service activities
- B. Unplanned services
- C. Service activity elements
- D. Planned services

Answer: A,C ([LEAVE A REPLY](#))

NEW QUESTION: 45

Most of the reports in the SAP Project System can be refreshed without exiting or closing the report.

Which report must be restarted to update the displayed data?

Please choose the correct the answer.

Response:

- A. Individual Overviews
- B. Structure Overview
- C. Hierarchical Reports
- D. Reports by Cost Element

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 46

Which function of budgeting allows you to transfer any funds not used up in the previous fiscal year to the budget of the new fiscal year?

Please choose the correct answer.

Response:

- A. Budget release function
- B. Budget transfer function
- C. Budget carry forward function
- D. Budget Return function

Answer: ([SHOW ANSWER](#))

Valid C-TPLM22-67 Dumps shared by TrainingQuiz.com for Helping Passing C-TPLM22-67 Exam! TrainingQuiz.com now offer the **newest C-TPLM22-67 exam dumps**, the TrainingQuiz.com C-TPLM22-67 exam **questions have been updated** and **answers have been corrected** get the **newest** TrainingQuiz.com C-TPLM22-67 dumps with Test Engine here: <https://www.trainingquiz.com/C-TPLM22-67-practice-quiz.html>
(165 Q&As Dumps, **40%OFF** Special Discount: **Exam-Tests**)

NEW QUESTION: 47

Externally processed activities give rise to planned costs that are equivalent to the prices of the following?

There are 2 correct answers to this question.

Response:

- A. Services costs
- B. Purchasing Info records
- C. Actual costs
- D. Price in the activity

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 48

You want to confirm working hours to a WBS element using Cross Application Time Sheet (CATS).

However, once you enter the WBS element and the working hours in CATS you receive an error message.

What could be the reason?

Please choose the correct answer.

Response:

- A. The system status created is active.
- B. You are not the responsible person for that WBS element.
- C. The confirmation exceeds the budget assigned to the WBS.
- D. The system status master data locked is activate.

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 49

How do you derive the hierarchy of a work breakdown structure from the numbers of their WBS elements?

Please choose the correct answer.

Response:

- A. Operative structures
- B. WBS element fields
- C. Coding masks
- D. Standard structures

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 50

All the currency-dependent data in the Project System is managed in three different currencies in parallel.

These are;

There are 3 correct answers to this question.

Response:

- A. Transaction currency
- B. Controlling area currency
- C. Object Currency
- D. Business Area Currency

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 51

In which type of procurement the goods receipt for non-stock components is posted as an expense and is not posted to inventory accounts and the account assignment object is debited with the costs of procured materials?

Please choose the correct answer.

Response:

- A. External procurement
- B. In-house procurement
- C. Internal procurement
- D. Stock procurement

Answer: A ([LEAVE A REPLY](#))

NEW QUESTION: 52

How do you reduce the scheduled duration of internally-processed activities if the time period within which the activities are to be scheduled is not long enough to process all activities?

Please choose the correct answer.

Response:

- A. Milestones
- B. Capacity breach
- C. Reduction
- D. Scheduling breach

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 53

When you assign material components using the BOM transfer function, the system uses the Reference Point field in the BOM items and activities to establish a logical connection between which items?

There are 2 correct answers to this question.

Response:

- A. Multiple BOM items
- B. Multi level BOM
- C. Network activities
- D. Individual BOM items

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 54

Based on which of the following the checking control function determines whether an order type will be checked and if so, which checking rules should be used?

Please choose the correct answer.

Response:

- A. Group

- B. Check indicator
- C. Status
- D. Scope

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 55

In your project, you choose internal activities to confirm actual dates. After you partially confirmed an internal activity, you want that the actual start will be considered for the calculation of the earliest scheduled dates.

How can you implement this?

Please choose the correct answer.

Response:

- A. Deactivate actual date consider indicator in Parameters for Network Scheduling.
- B. Activate the actual date consider indicator in Parameters for Network Scheduling.
- C. Deactivate the shift order indicator in Parameters for Network Scheduling.
- D. Activate the shift order indicator in Parameters for Network Scheduling.

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 56

Which version serves as a proof of the project status in the past and also serves as a comparison with the operative project?

Please choose the correct answer.

Response:

- A. Operative version
- B. Simulation version
- C. Project version
- D. Milestone version

Answer: C ([LEAVE A REPLY](#))

NEW QUESTION: 57

Which of the following helps you to adjust cost planning to changing circumstances during the execution phase of the project?

Please choose the correct answer.

Response:

- A. Progress analysis
- B. Overhead costs
- C. Interest forecast
- D. Cost forecasts

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 58

Which of the following are controlled using plant and order type parameters?

There are 2 correct answers to this question.

Response:

- A. Number assignment
- B. The settlement rule strategy
- C. Default value settings
- D. If the network is assigned to an activity or header

Answer: B,D ([LEAVE A REPLY](#))

NEW QUESTION: 59

Which manual cost planning method is used in WBS?

There are 3 correct answers to this question.

Response:

- A. Unit costing
- B. Unstructured planning
- C. Detailed planning
- D. Overall planning

Answer: A,C,D ([LEAVE A REPLY](#))

NEW QUESTION: 60

Your customer uses Progress Tracking for network components and maintains dates of events manually. They need to implement scheduling of events. What is the prerequisite for scheduling of events? *

- A. Scheduling Parameters for Material Scheduling must be set
- B. Events must be released manually
- C. Event Scenarios must be defined
- D. Priority of Events must be set

Answer: ([SHOW ANSWER](#))

NEW QUESTION: 61

Which SAP standard item category always leads to direct procurement and a purchase requisition generated by the network?

Please choose the correct answer.

Response:

- A. Non-billing item
- B. Stock item
- C. Billing item
- D. Non-stock item

Answer: D ([LEAVE A REPLY](#))

Valid C-TPLM22-67 Dumps shared by TrainingQuiz.com for Helping Passing C-TPLM22-67 Exam! TrainingQuiz.com now offer the **newest C-TPLM22-67 exam dumps**, the TrainingQuiz.com C-TPLM22-67 exam **questions have been updated** and **answers have been corrected** get the **newest** TrainingQuiz.com C-TPLM22-67 dumps with Test Engine here: <https://www.trainingquiz.com/C-TPLM22-67-practice-quiz.html> (165 Q&As Dumps, **40%OFF** Special Discount: **Exam-Tests**)

NEW QUESTION: 62

Which of the following can promptly identify commitments for a project that are too high and trigger various actions in response?

Please choose the correct answer.

Response:

- A. Budget plan
- B. Availability control
- C. Tolerance limit
- D. Time horizon

Answer: (SHOW ANSWER)

NEW QUESTION: 63

Which of the following allows you to view project objects with key performance data for quick analysis and update the percentage complete for earned value calculations?

Please choose the correct answer.

Response:

- A. Project analysis Team View
- B. Project reporting
- C. Progress analysis work bench
- D. Project progress analysis

Answer: C (LEAVE A REPLY)

NEW QUESTION: 64

Which of the following cost planning transactions are related to Account assignment?

There are 3 correct answers to this question.

Response:

- A. Confirmations
- B. Goods movement
- C. Purchase requisitions
- D. Invoice posting

Answer: A,C,D (LEAVE A REPLY)

Valid C-TPLM22-67 Dumps shared by TrainingQuiz.com for Helping Passing C-TPLM22-67 Exam! TrainingQuiz.com now offer the **newest C-TPLM22-67 exam dumps**, the TrainingQuiz.com C-TPLM22-67 exam **questions have been updated** and **answers have been corrected** get the **newest** TrainingQuiz.com C-TPLM22-67 dumps with Test Engine here: <https://www.trainingquiz.com/C-TPLM22-67-practice-quiz.html> (**165** Q&As Dumps, **40%OFF** Special Discount: **Exam-Tests**)